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ESTIMATE RUN 05/22/2018

ESTIMATE SUMMARY 15:11:00

CONTID: C22359         ESTIMATE NO: 0001 PROG 2005

PCN: 22359-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 F-05-L CO RIVER BRIDGE NEAR RIFLE PERCENT TIME:

PROJECT NO: FBR0701-244                   

I-70 F-05-L CO RIVER BRIDGE NEAR RIFLE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,021,651.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,698,605.35 NON-PARTICIPATING 699,845.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,346.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.76

CALENDAR DAYS

CALENDAR DAYS

23.16%

2,321,806.30

699,845.05

699,845.05

682,498.75

$

$

$

$

0.00

699,845.05

699,845.05

0.00

699,845.05

-17,346.30

0.00

682,498.75

0.00

AMOUNT DUE 682,498.75 682,498.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 682,498.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 194

ORIG TIME ALLOW: 194

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

04/21/2018

02/15/2018

03/07/2018

03/07/2018

04/05/2018
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

12,000.001.000

12,000.00

1.000

L S 

12,000.00000

0010 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

421.000

SY  

25.00000

0015 Removal of Pavement Marking 0.000

1,129.590

202-00250  
 

1,242.551,129.590

1,242.55

8,806.000

SF  

1.10000

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

86.000

LF  

12.85000

0025 Embankment Material (Complete In Place) 0.000

5,744.000

203-00060  
 

241,248.005,744.000

241,248.00

5,744.000

CY  

42.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

24.000

HOUR

125.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

24.000

HOUR

90.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

24.000

HOUR

110.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

24.000

HOUR

275.00000

0050 Erosion Log Type 1 (12 Inch) 0.000

348.000

208-00002  
 

2,436.00348.000

2,436.00

348.000

LF  

7.00000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

3,000.00000



CONTID: C22359         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

72.000

HOUR

65.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

34.000

HOUR

100.00000

0075 Sweeping (Sediment Removal) 0.000

11.000

208-00106  
 

1,650.0011.000

1,650.00

24.000

HOUR

150.00000

0080 Erosion Control Management 0.000

10.000

208-00207  
 

500.0010.000

500.00

169.000

DAY 

50.00000

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

450.00000

0090 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

40.00000

0095 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

1,090.00000

0100 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

1.500

ACRE

960.00000

0105 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

2,850.00000

0110 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.700

ACRE

2,975.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

16.000

HOUR

95.00000

0120 Wildlife Biologist 0.000

8.000

240-00000  
 

896.008.000

896.00

96.000

HOUR

112.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

24.000

HOUR

87.50000

0130 Netting 0.000

2,500.000

240-00020  
 

27,500.002,500.000

27,500.00

2,500.000

SY  

11.00000

0135 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

3,880.00000

0140 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

500.000

HOUR

89.00000

0145 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

200.000

HOUR

120.00000

0150 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

75.00000

0155 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

1.000

CY  

235.00000

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

55.000

CY  

125.00000

0165 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

327.000

SY  

7.50000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

327.000

SY  

130.00000

0175 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

50.000

LF  

38.75000

0180 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,100.00000

0185 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

18.000

LF  

100.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

14.87000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

22.30000

0200 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

368.00000

0205 Detour Pavement 0.000

2,273.000

621-00450  
 

181,840.002,273.000

181,840.00

2,273.000

SY  

80.00000

0210 Detour Drainage Pipe (Class 0) 0.000

837.000

624-20300  
 

33,480.00837.000

33,480.00

837.000

LF  

40.00000

0215 Construction Surveying 0.000

0.500

625-00000  
 

7,500.000.500

7,500.00

1.000

L S 

15,000.00000

0220 Mobilization 0.000

0.459

626-00000  
 

121,635.000.459

121,635.00

1.000

L S 

265,000.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Public Information Services (Tier III) 0.000

0.250

626-01103  
 

2,250.000.250

2,250.00

1.000

L S 

9,000.00000

0230 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

38.000

GAL 

175.00000

0235 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

284.000

GAL 

40.00000

0240 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

777.000

SF  

14.50000

0245 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

35.00000

0250 Traffic Control Inspection 0.000

8.000

630-00007  
 

2,800.008.000

2,800.00

66.000

DAY 

350.00000

0255 Traffic Control Management 0.000

6.000

630-00012  
 

3,300.006.000

3,300.00

164.000

DAY 

550.00000

0260 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

20.000

EACH

65.00000

0265 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

326.00000

0270 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

18.000

EACH

41.00000

0275 Construction Traffic Sign (Panel Size B) 0.000

13.500

630-80342  
 

756.0013.500

756.00

51.000

EACH

56.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size C) 0.000

8.000

630-80343  
 

480.008.000

480.00

22.000

EACH

60.00000

0285 Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

2.000

EACH

385.00000

0290 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

25.000

EACH

1.45000

0295 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0305 Drum Channelizing Device 0.000

70.000

630-80360  
 

70.0070.000

70.00

140.000

EACH

1.00000

0310 Drum Channelizing Device (With Light) (Flashing) 0.000

18.000

630-80363  
 

31.5018.000

31.50

40.000

EACH

1.75000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

65.000

EACH

1.75000

0320 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0325 Concrete Barrier (Temporary) 0.000

1,242.000

630-80370  
 

49,680.001,242.000

49,680.00

3,818.000

LF  

40.00000

0330 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

2,500.000

LF  

15.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 0.000

25.000

630-80380  
 

50.0025.000

50.00

300.000

EACH

2.00000

0340 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

24.000

EACH

1,000.00000

0345 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

3.000

EACH

3,500.00000

0350 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

0355 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

6,500.000

F A 

1.00000

0370 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

160,000.000

F A 

1.00000

0375 F/A Hazardous Waste Disposal Force Account Hazardous 
Waste Disposal

0.000

0.000

700-70587  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 696,345.05696,345.051,797,978.60CURRENT AMT0200 $ $ $

CAT NO0300 F-05-L 

0385 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,082.000

LF  

25.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0300 F-05-L 

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

188.000

SY  

120.00000

0395 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

188.000

SY  

165.00000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

71.000

SY  

450.00000

0405 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

239.000

SY  

75.00000

0410 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

300.00000

0415 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

289.000

SY  

30.00000

0420 Removal and Disposal of Paint 0.000

0.000

202-05300  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0425 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

128.000

CY  

30.00000

0430 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

94.000

CY  

75.00000

0435 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

2.000

CY  

300.00000

0440 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

280.000

SY  

7.50000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0300 F-05-L 

0445 Riprap 0.000

0.000

506-00000  
 

0.000.000

0.00

4.000

CY  

500.00000

0450 Retrofit/Repair Type I 0.000

0.000

509-08201  
 

0.000.000

0.00

5.000

EACH

2,000.00000

0455 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

5.000

EACH

2,000.00000

0460 Retrofit/Repair Type III 0.000

0.000

509-08203  
 

0.000.000

0.00

100.000

EACH

350.00000

0465 Paint Existing Structure(S) 0.000

0.000

509-90000  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0470 Paint Existing Structure 0.000

0.000

509-90001  
 

0.000.000

0.00

12.000

EACH

500.00000

0475 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

84.000

LF  

295.00000

0480 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

103.000

LF  

35.00000

0485 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

2,624.000

SY  

30.00000

0490 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,803.000

CF  

115.00000

0495 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

120.000

CY  

700.00000
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PCN: 22359-BID    ESTIMATE RUN 05/22/2018

PROJECT: FBR0701-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:00

CUMULATIVE
AMOUNT

CAT NO0300 F-05-L 

0500 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

972.000

CF  

42.00000

0505 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

1,295.000

EACH

20.00000

0510 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,295.000

LB  

3.00000

0515 Reinforcing Steel (Galvanized) 0.000

0.000

602-00010  
 

0.000.000

0.00

795.000

LB  

6.50000

0520 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

25,685.000

LB  

2.25000

0525 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

1,082.000

LF  

245.00000

0530 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

74.000

LF  

100.00000

CAT 0.000.001,185,172.75CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0540 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0545 Sanitary Facility 0.000

1.000

620-00020  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

CAT 3,500.003,500.0038,500.00CURRENT AMT0400 $ $ $

$ 699,845.05699,845.05$3,021,651.35$CURRENT AMTPROJECT TOTAL


